## Weekly report

09/10/2023 - 15/10/2023

Amount: 0,00 USD Total: 107:30:00



Project/Time	Mo, Oct 9	Tu, Oct 10	We, Oct 11	Th, Oct 12	Fr, Oct 13	Sa, Oct 14	Su, Oct 15	Total
Ilmastokompassi	21:50:00	33:35:00	21:40:00	10:45:00	19:40:00	_	_	107:30:00
Aarni Miikkulainen	03:05:00	05:20:00	_	02:35:00	05:25:00	_	_	16:25:00
Hannah Leinson	_	05:00:00	05:15:00	02:00:00	02:45:00	_	_	15:00:00
Mika Desideri	03:25:00	03:10:00	05:25:00	_	03:15:00	_	_	15:15:00
Olli Hartonen	04:00:00	02:00:00	_	03:30:00	02:20:00	_	_	11:50:00
Paulus Pärssinen	04:30:00	06:00:00	06:15:00	_	_	_	_	16:45:00
Pieta Tuomisto	02:30:00	06:15:00	04:45:00	_	03:00:00	_	_	16:30:00
Ville Saastamoinen	04:20:00	05:50:00	_	02:40:00	02:55:00	_	_	15:45:00
TOTALS	21:50:00	33:35:00	21:40:00	10:45:00	19:40:00	_	_	107:30:00

## **Detailed report**

09/10/2023 - 15/10/2023



Total: 107:30:00 Billable: 107:30:00 Amount: 0,00 USD

Date	Description	Duration	User
13/10/2023	Investigatin how user knows visually about group	00:20:00	Olli Hartonen
	Ilmastokompassi	16:30:00 - 16:50:00	0,00 USD
13/10/2023	Investigatin how user knows visually about group	00:30:00	Olli Hartonen
	Ilmastokompassi	15:20:00 - 15:50:00	0,00 USD
13/10/2023	Investigatin how user knows visually about group	00:50:00	Olli Hartonen
	Ilmastokompassi	14:00:00 - 14:50:00	0,00 USD
13/10/2023	Working on summarypage	03:00:00	Aarni Miikkulainen
	Ilmastokompassi	13:00:00 - 16:00:00	0,00 USD
13/10/2023	Customer meeting debrief, demo planning etc	00:15:00	Pieta Tuomisto
	Ilmastokompassi	12:45:00 - 13:00:00	0,00 USD
13/10/2023	Meeting with client	01:00:00	Mika Desideri
	Ilmastokompassi	12:00:00 - 13:00:00	0,00 USD
13/10/2023	Customer meeting	00:45:00	Pieta Tuomisto
	Ilmastokompassi	12:00:00 - 12:45:00	0,00 USD
13/10/2023	meeting with client	01:00:00	Hannah Leinson
	Ilmastokompassi	12:00:00 - 13:00:00	0,00 USD
13/10/2023	Customer meeting preparation	00:15:00	Pieta Tuomisto
	Ilmastokompassi	11:45:00 - 12:00:00	0,00 USD
13/10/2023	lunch with team	00:30:00	Mika Desideri
	Ilmastokompassi	11:20:00 - 11:50:00	0,00 USD
13/10/2023	Lunch with team	00:30:00	Pieta Tuomisto
	Ilmastokompassi	11:15:00 - 11:45:00	0,00 USD
13/10/2023	Team lunch	00:30:00	Aarni Miikkulainen
	Ilmastokompassi	11:15:00 - 11:45:00	0,00 USD
13/10/2023	lunch with team	00:45:00	Hannah Leinson
	Ilmastokompassi	11:15:00 - 12:00:00	0,00 USD
13/10/2023	Code checking and repo updating	00:45:00	Pieta Tuomisto
	Ilmastokompassi	10:30:00 - 11:15:00	0,00 USD

13/10/2023	Daily Scrum	00:10:00	Pieta Tuomisto
	Ilmastokompassi	10:20:00 - 10:30:00	0,00 USD
13/10/2023	going through code created by teammates	01:00:00	Hannah Leinson
	Ilmastokompassi	10:15:00 - 11:15:00	0,00 USD
404404000		22.22.22	D T
13/10/2023	Tech setup	00:20:00	Pieta Tuomisto
	Ilmastokompassi	10:00:00 - 10:20:00	0,00 USD
13/10/2023	Working on group session	00:40:00	Olli Hartonen
	Ilmastokompassi	09:50:00 - 10:30:00	0,00 USD
13/10/2023	Group name validation, frontend and backend. Creating tests for backend.	01:55:00	Ville Saastamoinen
	Ilmastokompassi	09:45:00 - 11:40:00	0,00 USD
	шпазокотраззі		
13/10/2023	daily, finished tests for current survey service. Started	01:45:00	Mika Desideri
	showing climate profile in frontend with Aarni	09:35:00 - 11:20:00	0,00 USD
	Ilmastokompassi		
13/10/2023	Daily with Olli & Aarni	00:10:00	Ville Saastamoinen
	Ilmastokompassi	09:35:00 - 09:45:00	0,00 USD
			, 
13/10/2023	Daily, work on tests and summarypage front with Mika	01:55:00	Aarni Miikkulainen
	Ilmastokompassi	09:20:00 - 11:15:00	0,00 USD
13/10/2023	Trying to figure out how user joins group (backend functionality)	00:15:00	Ville Saastamoinen
	Ilmastokompassi	09:20:00 - 09:35:00	0,00 USD
13/10/2023	Reviewing Olli's pull request	00:35:00	Ville Saastamoinen
	Ilmastokompassi	08:45:00 - 09:20:00	0,00 USD
12/10/2023	Read materials and react	00:55:00	Aarni Miikkulainen
	Ilmastokompassi	17:45:00 - 18:40:00	0,00 USD
12/10/2023	Working on group session	01:00:00	Olli Hartonen
, .0,2020	Ilmastokompassi	16:00:00 - 17:00:00	0,00 USD
			,
12/10/2023	Working on group session	01:00:00	Olli Hartonen
	Ilmastokompassi	14:05:00 - 15:05:00	0,00 USD
12/10/2023	Fullstack materials	02:00:00	Hannah Leinson
	Ilmastokompassi	12:00:00 - 14:00:00	0,00 USD
12/10/2022	Create group functionality with Villa	01:10:00	Aorni Miikkuloises
12/10/2023	Create group-functionality with Ville Ilmastokompassi	01:10:00 10:10:00 - 11:20:00	Aarni Miikkulainen 0,00 USD
	iiiiastonoiiipassi	10.10.00 - 11.20.00	
12/10/2023	Reading documentation and starting to investigate group	01:30:00	Olli Hartonen
	session	10:00:00 - 11:30:00	0,00 USD
	Ilmastokompassi		
12/10/2023	Reading PRs	00:30:00	Aarni Miikkulainen
12/10/2023	Ilmastokompassi	09:40:00 - 10:10:00	0,00 USD
	iiiidotokompassi	55.40.00 To.10.00	3,00 000

12/10/2023	Coding the group session creation functionality	02:40:00	Ville Saastamoinen
	Ilmastokompassi	09:00:00 - 11:40:00	0,00 USD
11/10/2023	reading about material UI	00:35:00	Hannah Leinson
,, 2020	Ilmastokompassi	14:40:00 - 15:15:00	0,00 USD
4440/0000		00.40.00	Mi D II I
11/10/2023	profile summary from backend to frontend, started tests for backend	02:10:00 12:50:00 - 15:00:00	Mika Desideri 0,00 USD
	Ilmastokompassi		0,00 002
11/10/2023	Group creation design and implementation	02:05:00	Pieta Tuomisto
	Ilmastokompassi	12:40:00 - 14:45:00	0,00 USD
11/10/2023	frontend group functionalities&ui	02:00:00	Hannah Leinson
11/10/2023	Ilmastokompassi	12:40:00 - 14:40:00	0,00 USD
11/10/2023	lunch with team	00:40:00	Mika Desideri
	Ilmastokompassi	11:50:00 - 12:30:00	0,00 USD
11/10/2023	Lunch with team	00:50:00	Pieta Tuomisto
	Ilmastokompassi	11:50:00 - 12:40:00	0,00 USD
11/10/2023	lunch with team	00:50:00	Hannah Leinson
	Ilmastokompassi	11:50:00 - 12:40:00	0,00 USD
11/10/2023	Group creation design and implementation	01:20:00	Pieta Tuomisto
	Ilmastokompassi	10:30:00 - 11:50:00	0,00 USD
11/10/2023	Daily Scrum	00:10:00	Pieta Tuomisto
	Ilmastokompassi	10:20:00 - 10:30:00	0,00 USD
44/40/0000	Took asker	00.00.00	Pieta Tuomisto
11/10/2023	Tech setup Ilmastokompassi	00:20:00 10:00:00 - 10:20:00	0,00 USD
	imatotompassi	10.00.00	0,00 000
11/10/2023	frontend group button functionalities&ui	01:50:00	Hannah Leinson
	Ilmastokompassi	10:00:00 - 11:50:00	0,00 USD
11/10/2023	Daily + Testien kanssa painimista + Mikan kanssa survey	06:15:00	Paulus Pärssinen
,	scoren backend kikkailua + lounas + lisää pientä jeesimistä ja testien kanssa painimista	09:15:00 - 15:30:00	0,00 USD
	Ilmastokompassi		
11/10/2023	profile summany in the backand	02:35:00	Mika Desideri
11/10/2023	profile summary in the backend Ilmastokompassi	02:35:00 09:15:00 - 11:50:00	0,00 USD
	·		, -
10/10/2023	Ad hoc discussion about project	00:35:00	Ville Saastamoinen
	Ilmastokompassi	13:15:00 - 13:50:00	0,00 USD
10/10/2023	Database planning etc	01:00:00	Pieta Tuomisto
	Ilmastokompassi	13:00:00 - 14:00:00	0,00 USD
10/10/2023	Planning, fixed survey page navigation bug	01:10:00	Mika Desideri
	Ilmastokompassi	12:50:00 - 14:00:00	0,00 USD

10/10/2023	Sprint planning, fix href error with Mika	01:15:00	Aarni Miikkulainen
	Ilmastokompassi	12:40:00 - 13:55:00	0,00 USD
10/10/2023	app use flow and group session planning	01:00:00	Hannah Leinson
10/10/2020	Ilmastokompassi	12:30:00 - 13:30:00	0,00 USD
10/10/2023	Design mid-term demo and add Powerpoint template to OneDrive	00:45:00 12:30:00 - 13:15:00	Ville Saastamoinen 0,00 USD
	Ilmastokompassi	12.30.00 - 13.13.00	0,00 03D
10/10/2023	Group session implementation planning	01:00:00	Pieta Tuomisto
	Ilmastokompassi	12:00:00 - 13:00:00	0,00 USD
10/10/2023	Sprint planning #2	00:30:00	Ville Saastamoinen
	llmastokompassi	12:00:00 - 12:30:00	0,00 USD
10/10/2023	Fix question font and breakpoints	00:55:00	Aarni Miikkulainen
	Ilmastokompassi	11:45:00 - 12:40:00	0,00 USD
10/10/2023	lunch with team	00:30:00	Hannah Leinson
10/10/2023	Ilmastokompassi	11:30:00 - 12:00:00	0,00 USD
10/10/2023	Lunch with team	00:30:00	Pieta Tuomisto
	Ilmastokompassi	11:30:00 - 12:00:00	0,00 USD
10/10/2023	Lunch with project team	00:30:00	Ville Saastamoinen
	Ilmastokompassi	11:30:00 - 12:00:00	0,00 USD
40/40/0000		04.00.00	
10/10/2023	sprint planning, backlog, tasks Ilmastokompassi	01:30:00 10:00:00 - 11:30:00	Hannah Leinson 0,00 USD
	iiiiastokoiripassi	10.00.00 - 11.30.00	0,00 030
10/10/2023	Sprint planning #1	01:30:00	Ville Saastamoinen
	Ilmastokompassi	10:00:00 - 11:30:00	0,00 USD
10/10/2023	Sprint 3 planning	01:40:00	Pieta Tuomisto
	Ilmastokompassi	09:50:00 - 11:30:00	0,00 USD
10/10/2023	Sprint 2 retro	00:35:00	Pieta Tuomisto
	Ilmastokompassi	09:15:00 - 09:50:00	0,00 USD
10/10/2023	sprint retrospective	01:00:00	Hannah Leinson
	Ilmastokompassi	09:00:00 - 10:00:00	0,00 USD
10/10/2023	Sprint retrospective	01:00:00	Ville Saastamoinen
10/10/2023	Sprint retrospective Ilmastokompassi	01:00:00 09:00:00 - 10:00:00	0,00 USD
			-,
10/10/2023	Asiakastapaaminen + Retro + Lounas + Sprint Planning + Tietokanta skeema	06:00:00	Paulus Pärssinen
	Ilmastokompassi - [database, meeting]	08:00:00 - 14:00:00	0,00 USD
10/10/2023	Client meeting and retro + sprint planning	03:10:00	Aarni Miikkulainen
	Ilmastokompassi	08:00:00 - 11:10:00	0,00 USD

10/10/2023	Client meeting	01:00:00	Hannah Leinson
	Ilmastokompassi	08:00:00 - 09:00:00	0,00 USD
10/10/2023	Client meeting and retro	02:00:00	Olli Hartonen
10/10/2023	Ilmastokompassi	08:00:00 - 10:00:00	0,00 USD
10/10/2023	Meeting with client, retro	02:00:00	Mika Desideri
	Ilmastokompassi	08:00:00 - 10:00:00	0,00 USD
10/10/2023	Customer meeting	01:15:00	Pieta Tuomisto
	Ilmastokompassi	08:00:00 - 09:15:00	0,00 USD
40/40/0000	Olivet westing	04.00.00	Villa Caratamainan
10/10/2023	Client meeting Ilmastokompassi	01:00:00 08:00:00 - 09:00:00	Ville Saastamoinen 0,00 USD
10/10/2023	Customer meeting preparation	00:15:00	Pieta Tuomisto
	Ilmastokompassi	07:45:00 - 08:00:00	0,00 USD
09/10/2023	Fix question card placement	01:40:00	Aarni Miikkulainen
	Ilmastokompassi	16:00:00 - 17:40:00	0,00 USD
09/10/2023	Tried to understand why tests are not working Made arrow key navigation for survey	01:15:00	Mika Desideri
	Ilmastokompassi	12:30:00 - 13:45:00	0,00 USD
09/10/2023	Watching Paulus try to fix the routes test	00:30:00	Pieta Tuomisto
03/10/2020	Ilmastokompassi	12:15:00 - 12:45:00	0,00 USD
	<u> </u>		<u> </u>
09/10/2023	Following Paulus' way of working, adding work hour report to GitHub and adding npm run tests to frontend workflow	01:05:00	Ville Saastamoinen
	Ilmastokompassi	12:00:00 - 13:05:00	0,00 USD
09/10/2023	lunch with team	00:30:00	Mika Desideri
	Ilmastokompassi	11:30:00 - 12:00:00	0,00 USD
09/10/2023	Customer meeting preparation	00:45:00	Pieta Tuomisto
	Ilmastokompassi	11:30:00 - 12:15:00	0,00 USD
09/10/2023	Lunch with project team	00:30:00	Ville Saastamoinen
09/10/2023	Ilmastokompassi	11:30:00 - 12:00:00	0,00 USD
09/10/2023	Tech maintenance	00:20:00	Pieta Tuomisto
	Ilmastokompassi	11:10:00 - 11:30:00	0,00 USD
09/10/2023	Customer meeting agenda	00:20:00	Pieta Tuomisto
	Ilmastokompassi	10:50:00 - 11:10:00	0,00 USD
00/10/2022	Toch setup	00:40:00	Diota Tuomiete
09/10/2023	Tech setup Ilmastokompassi	00:10:00 10:40:00 - 10:50:00	Pieta Tuomisto 0,00 USD
			-,
09/10/2023	Daily Scrum	00:25:00	Pieta Tuomisto
	Ilmastokompassi	10:15:00 - 10:40:00	0,00 USD

09/10/2023	Daily, center question card	01:25:00	Aarni Miikkulainen
	Ilmastokompassi	10:00:00 - 11:25:00	0,00 USD
09/10/2023	daily, trying to fix tests	01:40:00	Mika Desideri
	Ilmastokompassi	09:50:00 - 11:30:00	0,00 USD
09/10/2023	Tests for survey repository, daily scrum, lunch, prepairing for demo, working on arrow keys to work on question page	04:00:00	Olli Hartonen
		09:35:00 - 13:35:00	0,00 USD
09/10/2023	Daily + Testien säätöä + Muuta	04:30:00	Paulus Pärssinen
	Ilmastokompassi	09:00:00 - 13:30:00	0,00 USD
09/10/2023	Reviewing pull requests, daily, fontSize fixes, preparing for client meeting	02:45:00	Ville Saastamoinen
	Ilmastokompassi	08:45:00 - 11:30:00	0,00 USD